
LANL 3,706 TRU Campaign Status Report — FY12 1st Qtr. (Oct. thru Dec. 2011)  
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3,706 LANL TRU Campaign Performance 
(Target = 3,706 m3; Remaining = 3,538 m3)

Total TRU (m3) Planned 

Total TRU (m3) Actual

  

RANT (Shipping Facility): 

 During single shift operation, shipped 48 shipments to WIPP. 

 Seven (7) shipments postponed due to weather delays; 4 of those 7 

were re‐scheduled and achieved. 

 WIPP planned maintenance will occur during 2nd Qtr. of FY12, from 

Jan. 20 to Feb. 15, 2012.  During this maintenance period, the last 

shipment from LANS is scheduled to leave Jan. 13, 2012.  LANS will 

resume shipments to WIPP during the week of Feb. 13, 2012. 

WCRRF (High Activity Drum Line): 

 During single shift operation, the repackaging line performed reme‐
diation on 159 drums. 

Building 412 (Box Line): 
 Nuclear Safety upgraded from radiological to Hazard Category 3. 
 Radiological boxes were processed between readiness assess‐

ments.   

Dome 231 (Drums): 

 Repackaged 150 drums as scheduled. 

 Converting to Box Line on Jan. 06, 2012. 

Dome 375 (Large Box Line): 

 Contracts awarded, dome cleared and construction initiated on 

Nov. 18, 2011. 

Central Characterization Project: 

 Operated under WIPP Contract by Carlsbad Field Office. 

 SuperHENC Non‐Destructive Assay (NDA) System initiated opera‐

tions on Nov. 15, 2011. 

 High Energy Real‐Time Radiography (RTR) System operations began 

for standard waste boxes on Nov. 17, 2011. 

Quarterly Cum. Cum.

Actual to 

Date
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Volume (m3) 3706.0 167.7 167.7 125.4 293.1

Drum Equivalents 17647.6 798.4 798.4 597.1 1395.6

Radioactivity (PE Ci) 41510.7 4152.8 4152.8 10% 1645.8 5798.6 14%
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